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ESTIMATE RUN 11/30/2015

ESTIMATE SUMMARY 13:39:15

CONTID: C20609         ESTIMATE NO: 0004 PROG 2005

PCN: 20609-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 US 6 AVALANCHE MITIGATION PERCENT TIME:

PROJECT NO: C0063-051                     

I-70 US 6 AVALANCHE MITIGATION

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

HARRISON WESTERN CONSTRUCTION CORPORATION PAY PERIOD ENDING 11/30/2015 DATE TIME STARTED 07/01/2015

1208 QUAIL STREET DATE LET 04/30/2015 DATE WORK BEGAN 07/01/2015

 DATE AWARDED 05/14/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/27/2015 DATE ACCEPTED

LAKEWOOD CO 80215     (303)234-0273 DATE NOTICE TO PROCEED 07/01/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 963,861.50 PARTICIPATING $ $ 3,750.00

AWARD PROJECT AMT: 979,104.50 NON-PARTICIPATING 52,255.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

112.50

FIXED COMPLETION DATE

FIXED COMPLETION DATE

92.19%

75,271.90

56,005.80

56,005.80

56,005.80

$

$

$

$

3,750.00

884,839.60

888,589.60

0.00

888,589.60

-14,686.57

0.00

873,903.03

0.00

AMOUNT DUE 873,903.03 56,005.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,005.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

153.0 TIME ALLOW: 11/13/2015 ??:??:??

ORIG TIME ALLOW: 11/13/2015 ??:??:??
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PCN: 20609-BID    ESTIMATE RUN 11/30/2015

PROJECT: C0063-051                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Erosion Log (12 Inch) 150.000

0.000

208-00002  
 

2,400.00150.000

0.00

150.000

LF  

16.00000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

16.00000

0015 Concrete Washout Structure 1.000

0.000

208-00045  
 

4,650.001.000

0.00

1.000

EACH

4,650.00000

0020 Removal of Trash 18.000

2.000

208-00107  
 

5,000.0020.000

500.00

20.000

HOUR

250.00000

0025 Rock Anchor 58.000

0.000

211-01300  
 

87,000.0058.000

0.00

58.000

EACH

1,500.00000

0030 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

6,100.00000

0035 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,650.00000

0040 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

9,300.00000

0045 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

500.00000

0050 *Concrete Class B (Miscellaneous) 77.860

-0.460

601-01025  
 

216,720.0077.400

-1,288.00

77.400

CY  

2,800.00000

0055 Reinforcing Steel 5,066.600

1,342.400

602-00000  
 

28,840.506,409.000

6,040.80

6,409.000

LB  

4.50000
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PCN: 20609-BID    ESTIMATE RUN 11/30/2015

PROJECT: C0063-051                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000.000

0.00

11.000

EACH

280.00000

0065 1-1/4 Inch Galvanized Pipe 500.000

-133.000

619-30100  
 

12,478.00367.000

-4,522.00

367.000

LF  

34.00000

0070 1-1/4 Inch Plastic Pipe 5,500.000

-830.000

619-50100  
 

130,760.004,670.000

-23,240.00

4,670.000

LF  

28.00000

0075 *Mobilization 0.904

0.000

626-00000  
 

88,140.000.904

0.00

1.000

L S 

97,500.00000

0080 *Flagging 311.500

77.500

630-00000  
 

10,114.00389.000

2,015.00

389.000

HOUR

26.00000

0085 *Traffic Control Management 17.000

3.000

630-00012  
 

15,000.0020.000

2,250.00

21.000

DAY 

750.00000

0090 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

69.00000

0095 *Construction Traffic Sign (Panel Size B) 8.100

0.000

630-80342  
 

737.108.100

0.00

9.000

EACH

91.00000

0100 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

130.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

560.00000

0110 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

5.50000
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PCN: 20609-BID    ESTIMATE RUN 11/30/2015

PROJECT: C0063-051                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:39:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Exploder (Type 2)(Install Only) 6.500

2.500

642-00020  
 

153,000.009.000

42,500.00

9.000

EACH

17,000.00000

0120 *Exploder (Type 3)(Install Only) 0.000

0.000

642-00025  
 

0.000.000

0.00

2.000

EACH

21,000.00000

0125 *Control Shelter (Type 1)(Install Only) 3.000

0.000

642-00030  
 

102,000.003.000

0.00

3.000

EACH

34,000.00000

0130 *Control Shelter (Type 2)(Install Only) 0.000

1.000

642-00040  
 

28,000.001.000

28,000.00

1.000

EACH

28,000.00000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 884,839.6052,255.80960,111.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

5,000.00000

0160 Sanitary Facility 0.000

1.000

620-00020  
 

3,750.001.000

3,750.00

1.000

EACH

3,750.00000

CAT 3,750.003,750.003,750.00CURRENT AMT0400 $ $ $

$ 888,589.6056,005.80$963,861.50$CURRENT AMTPROJECT TOTAL


